Iowa Department of Transportation Major Items - Preliminary Quantity Report, October 18, 2016; With Addendums by unknown
 A  d  d  e  n  d  u  m 
 
Iowa Department of Transportation   Date of Letting: October 18, 2016 
Office of Contracts     Date of Addendum: October 14, 2016 
 
 
B.O. Proposal ID Proposal Work Type  County Project Number Addendum 
005 31-2100-664 BRIDGE NEW - PPCB DUBUQUE HDP-2100 (664)--71-31 18OCT005A02 
 
 
 
Make the following change to the PROPOSAL DETAILS, Page 2: 
 
 Change the CONTRACT PERIOD as follows: 
  
   
  Working Days  
  From:  160 DAYS  
  To:      180 DAYS 
 
 
Make the following changes to the PROPOSAL SPECIAL PROVISIONS LIST & TEXT: 
 
Delete: 500.2017 WINTER FREE TIME WILL NOT BE ALLOWED FOR THE WINTER OF  
 2017/2018  
  
***  NO WINTER FREE TIME  *** 
The free time allowed between November 15 and April 1 will not be 
permitted on this project during the winter of 2017-2018.  The 
Contractor shall work during the winter on all working days as defined 
in article 1101.03 'working day'. 
          
 
Add: 500.07.2017 FREE WINTER WORK WILL BE ALLOWED DURING WINTER OF 2017/2018 
  
***  WINTER WORK  *** 
Winter work will be allowed during the winter of 2017/2018. 
No working days will be charged between November 15, 2017 and 
April 1, 2018. 
 
 
Make the following change: 
 
Plan Sheet B.3 Shall be Revised by removing the notes "Mainline Jointing: Transverse joints:  CD at 20' 
spacing / Longitudinal joint:  L-2" 
 
